

OSA - 6297-63

12 December 1963
FRC K-13-144

Dear Hazel:

Subject: Contract FL-4004
Scope Change #1 - System Test Rack

Reference: FRC K-13-123 dated 2 October 1963

Enclosed are documents supporting our request for
your approval of our ordering from [redacted]

STATOTHR

[redacted] one System Test Rack (UG8094A1).

STATOTHR

STATOTHR

As stated in the enclosed memo from [redacted] we
believe this price to be reasonable and the item (test rack) to be
of a follow-on unit in nature when related to the present order for
the three carts.

We request your concurrence in the acceptance of this
order and if any further information is needed, please let me know.

Very truly yours,



Bob

FRC:dh
Encl. -

[redacted] dtd 12-5-63

Proposal DP 11-326-14

STATOTHR

Memorandum



FOR ALL INTERNAL COMPANY CORRESPONDENCE

DATE 5 Dec 1963
TO [redacted]
FROM [redacted]
SUBJECT System Test Rack

COPIES TO:

STATOTHR

STATOTHR

Reference: Your RFQ No. 63-27L

STATOTHR

A review has been made of the quotation received from [redacted] regarding the build of an additional System Test Rack [redacted] and its associated cabling and controls. This rack is very similar in function and make-up to the three trailers they are currently building for us on our Order 90064-A. Some of the panels are identical. The basic difference is one is a piece of test lab equipment [redacted] and the other is a mobile piece of test equipment.

25X1

25X1

Since this rack is basically identical to the present effort, it is a natural follow-on to the work being expended for use at [redacted] STATOTHR. Their estimating indicates they have a good feel for the required parts. We will realize a considerable savings for this item as compared to internal build. Promised delivery is equal to what we can do.

All things being considered, it is recommended that [redacted] be the vendor for this procurement.

STATOTHR

[redacted]

STATOTHR

HDL:pab

STATOTHR

27 November 1963

Minneapolis-Honeywell Regulator Company
13350 U. S. Highway 19
St. Petersburg, Florida

STATOTHR

Attention:

Reference: RFQ No. 63-27L

STATOTHR

Subject: Proposal No. DP 11-326-14

Gentlemen:

We are pleased to submit this proposal in response to your RFQ No 63-27L.

As stipulated we are proposing a firm Fixed Price effort. The terms are net 30 days, F.O.B. your St. Petersburg plant. The final inspection to be made at your facilities. The prices quoted are firm for a period of 60 days. This period may be extended by mutual written consent.

We are proposing a delivery of four months rather than the desired two month delivery. Material delivery is the reason for our proposal schedule. Some of the most critical items are listed below for your information. Everything possible will be done to expedite these items and if their delivery improves, so will ours. Naturally "work-around" production methods will be fully employed in order to improve the schedule.

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>QUOTED DELIVERY</u>
1.	Transformers, 292-5723G1, Ratheon	<input type="text"/>
2.	Connectors, GMA-134C1-33, Cannon	
3.	Connectors, GMA-134C1-50, Cannon	
4.	Resolver, ESC-11-ES-3, Clifton Precision	
5.	Synchro, ETC-11-E-4, Clifton Precision	
6.	Umbilical Cable, National wire	
7.	Heineman Time Delay, HFZ-522-XBX	

STATOTHR

Due to material delivery problem we do not feel that the delivery can be significantly improved with the use of premium time and so are not submitting the premium time option in our proposal.

Government facilities and Special Tooling will not be used in the performance of this effort.

All required forms have been enclosed herein.

Should additional information be required please contact the undersigned.

We thank you for this opportunity and look forward to a mutually satisfactory conclusion.

Very truly yours,

STATOTHR

Manufacturing Division

JAM:fk1

CERTIFICATE OF CURRENT COST OR PRICING DATA

This is to certify that, to the best of my knowledge and belief:

(i) complete (pricing data) (and) (cost data)* current as of 27 November 1963
(Date)
have been considered in preparing the ** DP No. 11-326-14

and submitted to the Contracting Officer or his representative;

(ii) all significant changes in the above data which occurred since the
aforementioned date through _____ *** have been similarly sub-
(Date)
mitted; and no more recent significant change in such data was known to the under-
signed at the time of executing this certificate; and

(iii) all of the data submitted are a

27 November 1963
(Date of Execution)

NAME

TITLE

FIRM

STATOTHR

Note that 18 U.S.C. 1001 prescribes criminal penalties for making false representations to the Government.

(Nov. 1962)

* Select one or more of the bracketed series of words, as appropriate, for submission involved.

** Describe the proposal, quotation, request for price adjustment, or other submission involved, giving appropriate identifying number, (e.g., RFP No.).

*** This date shall be as close to the date of agreement on the negotiated price or fee as is practicable.

STATOTHR

Approved For Release 2002/06/14 : CIA-RDP69B00279R000300140042-2

Approved For Release 2002/06/14 : CIA-RDP69B00279R000300140042-2

Cost and Price Analysis
Special Tooling & Test Equipment

Task/Part Number _____ RFQ Number _____

Description of Major Items	Denote Whether Mfg.	Part Number or Pur. Catalog Number	Unit L.B.M.
-------------------------------	------------------------	---------------------------------------	----------------

N/A

Miscellaneous

Total Labor, Burden, Material Special Tools & Test Equipment

Cost Detail

Material
 Material Burden %
 Direct Labor

Burden
 Other Costs

Total Labor, Burden and Material

Schedule IA